
HINS Six-Cavity Installation

• Status –

– Alignment is scheduled for ‘as-founds’ Monday 

and Tuesday, June 20 and 21

– Waiting on a small number of mechanical parts to – Waiting on a small number of mechanical parts to 

assemble the six-cavity section up to the gate 

valve downstream of the last cavity

– Some parts still need to be designed and 

fabricated for the diagnostics beam lines; must 

proceed without delay 



HINS Six-Cavity Installation

• Plan and Schedule1

– Open enclosure end of day tomorrow June 17

– ‘As-found’ survey Monday & Tuesday

– Maintain system integrity until all parts are ready – Maintain system integrity until all parts are ready 

for cavity section

– More beam studies Wednesday and Friday

– Enclosure open for Pulsed Power Conference tour 

Thursday afternoon, June 23



HINS Six-Cavity Installation

• Plan and Schedule2

– Begin cavity section installation when mechanical parts are 
ready, estimate June 27

– Anticipate ICW outage affecting MDB on or about June 29!

– All other shutdown work (PLC, controls, LLRF, RF interlocks, 
etc.) required for Six-Cavity Test can begin at that timeetc.) required for Six-Cavity Test can begin at that time

– Complete cavity section installation and pump-down as 
quickly as possible; target date July 8

– Proceed with RF conditioning, commissioning and 
measurements

– Install diagnostics line as soon as parts are available, late-
August? 

– Begin beam commissioning  in September


